A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits MP 102.55 & MP 86.25
Staked by Date Work Started Date Work Completed Date
N/A 6/5/2018
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 11/20/19
11/20/2019 11/25/2019

EROSION CONTROL AND
WATER POLLUTION PREVENTION
BID ITEM #40
UNIT: L.S.

SEASON 3 BMP's ARE FURNISHED AND INSTALLED, AS REQUIRED. ALL OF THE
REQUIREMENTS OF THE AMENDMENT TO THE STANDARD SPEC. 8-01.5(1) HAVE
BEEN MET. 48% IS BEING PAID THIS ESTIMATE AND 52% IS BEING HELD FOR ANY
BMP's THAT MAY BE REQUIRED, NEXT CONSTRUCTION SEASON.

5,250.00 X 0.48 = $2,520.00

OK TO PAY $ 2,520.00

2,520.00 / 4 = $630.00

The TESC Plan was approved on 6-5-18.

See Attached L.S. Breakdown for Backup.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0040 EROSION CONTROL AND 1 11/20/20... L.S.  630.00 741 EK 11/25/19 19
WATER POLLUTION
PREVENTION
0040 EROSION CONTROL AND 2 11/20/20... L.S.  630.00 742 EK 11/25/19 19
WATER POLLUTION
PREVENTION
0040 EROSION CONTROL AND 3 11/20/20... L.S.  630.00 743 EK 11/25/19 19
WATER POLLUTION
PREVENTION
0040 EROSION CONTROL AND 4 11/20/20... L.S.  630.00 744 EK 11/25/19 19
WATER POLLUTION
PREVENTION
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